

| ISO # | Title | Project Lead(s) | Last Action Completed | Last Action Date | Next Applicable Action | Due Date | Responsible Party |
|--|--|--------------------------------------|--|------------------|---------------------------------|------------|---------------------|
| Working Group #1 Design Engineering | | | | | | | |
| 10785 | Space systems - Bellows - Design and operation | Watanabe, Makoto | New project registered in TC/SC work program | 4/9/2007 | Committee draft (CD) registered | 4/9/2008 | Project Leader |
| 10786 | Space Systems - Structural Components and Assemblies | Chang, James B. Ikeuchi, Masayuki | New project registered in TC/SC work program | 4/9/2007 | Committee draft (CD) registered | 4/9/2008 | Project Leader |
| 11221 | Space systems - Space solar panels - Spacecraft charging induced electrostatic discharge test methods | Cho, Mengu | New project registered in TC/SC work program | 12/1/2007 | Committee draft (CD) registered | 7/23/2008 | Project Leader |
| 14302 | Space systems - Electromagnetic compatibility requirements | Trout, Dawn | Initiate member body review | 10/15/2007 | Review input due to secretariat | 3/17/2008 | HODs |
| 14621-1 | Space systems - Electrical, electronic, and electromagnetic (EEE) parts - Parts management | Ingram-Cotton, John B. | International Standard published | 12/1/2003 | Initiate member body review | 11/19/2008 | Central Secretariat |
| 14621-2 | Space systems - Electrical, electronic, and electromagnetic (EEE) parts - Control program requirements | Folco, Yves | International Standard published | 7/30/2003 | Initiate member body review | 7/30/2008 | Secretariat |
| 14622 | Space systems - Structural design - Loads and induced environment | Blanchard, Patrice | International Standard confirmed | 5/19/2006 | Initiate member body review | 5/19/2010 | Secretariat |
| 14623 | Space systems - Pressure vessels and pressurized structures - Design and operation | Chang, James B. | International Standard published | 12/1/2003 | Initiate member body review | 12/1/2008 | Central Secretariat |

| ISO # | Title | Project Lead(s) | Last Action Completed | Last Action Date | Next Applicable Action | Due Date | Responsible Party |
|--------|--|---------------------|----------------------------------|------------------|-----------------------------|------------|---------------------|
| 14953 | Space systems - Structural design - Determination of loading levels for a static qualification test of launch vehicles | Blanchard, Patrice | International Standard confirmed | 5/19/2006 | Initiate member body review | 5/19/2010 | Secretariat |
| 14954 | Space systems - Exchange of Mathematical Models for Dynamic and Static Analysis | Blanchard, Patrice | International Standard published | 1/25/2005 | Initiate member body review | 1/25/2009 | Secretariat |
| 14N440 | Space systems - General requirements for electrical and electronics | Takahashi, Ichiro | New project rejected | 2/7/2007 | | | Secretariat |
| 15387 | Space systems - Single-junction solar cells - Measurements and calibration procedures | Kiyota, Yoshiharu | International Standard published | 6/1/2005 | Initiate member body review | 6/1/2009 | Secretariat |
| 16447 | Space systems - Selection of Structural Materials for Space Vehicles | Menke, Manfred | Project deleted | 12/1/2001 | | | |
| 16448 | Space systems - Selection of production processes for space vehicles | Menke, Manfred | Project deleted | 5/18/2000 | | | |
| 16452 | Space systems - Thermal Analysis - Exchange of Mathematical Models | Fougeras, Jean | Project deleted | 5/18/2001 | | | |
| 16454 | Space systems - Structural Design - Stress Analysis Requirements | Vvedensky, Nickolay | International Standard published | 10/22/2007 | Initiate member body review | 10/22/2012 | Central Secretariat |

| ISO # | Title | Project Lead(s) | Last Action Completed | Last Action Date | Next Applicable Action | Due Date | Responsible Party |
|-------|--|--|----------------------------------|------------------|-----------------------------|-----------|---------------------|
| 16456 | Space systems - Cables and Wires - Arc Tracking Test | Reher, Heinz-Joseph | Project deleted | | | | |
| 16749 | Space Systems – Calculation for Threaded Fasteners | Dacal, Rafael Bureo | New PL appointed | 5/27/2003 | Project deleted | | Central Secretariat |
| 21347 | Space systems-Structural design–Fracture and damage control for spaceflight structures | Chang, James B. | International Standard published | 5/27/2005 | Initiate member body review | 5/27/2009 | Secretariat |
| 21648 | Space Systems-Flywheel Module Design and Test | Chang, James B. | National Votes Due | 12/27/2007 | Voting summary dispatched | 1/27/2008 | Secretariat |
| 22010 | Space systems – Mass properties control | MacNeil, Ian | International Standard published | 12/4/2007 | Initiate member body review | 12/4/2012 | Central Secretariat |
| 23038 | Space systems - Space solar cells - Electron and proton irradiation test methods | Imaizumi, Mitsuru Kiyota, Yoshiharu | International Standard published | 9/18/2006 | Initiate member body review | 9/18/2010 | Secretariat |
| 23039 | Space systems – Multi-junction solar cells – Measurement and calibration procedures | Bailey, Sheila | Voting summary circulated | 3/8/2007 | New project rejected | | Secretariat |
| 24637 | Space Systems- Electromagnetic interference (EMI) test reporting requirements | Sargent, Noel | International Standard published | 12/4/2007 | Initiate member body review | 12/4/2012 | Central Secretariat |

| ISO # | Title | Project Lead(s) | Last Action Completed | Last Action Date | Next Applicable Action | Due Date | Responsible Party |
|-------|---|--|------------------------------------|------------------|--------------------------------|------------|-------------------|
| 24638 | Space systems - Pressure components and pressure system integration | Chang, James B. Vvedensky, Nickolay | Voting summary dispatched | 10/29/2007 | Resolve comments from DIS vote | 11/29/2007 | Project Leader |
| 26871 | Space systems - Pyrotechnics | Cable, Neil Goldstein, Selma | Comments/voting summary circulated | 7/30/2007 | Resolve CD comments | 8/30/2007 | Project Leader |

Total Number of Projects: 2 6