

## Continuing

| Item                             | Last Action                              |
|----------------------------------|--|
| Launch Vehicle Passivation       | NWIP Submitted                           |
| Coordinate System Transformation | Responsibility transferred to Helio Kuga |
| Disposal of Satellites in LEO    | Ailor assigned to draft NWIP             |
| Collision Avoidance              | Delegates to solicit participation       |

## From ESTEC Meeting, Nov 2009

|   |   |
|---|---|
| Launch pad and integration site - Analysis of failures  | NWIP Submitted and Approved               |
| Launch and Flight System Safety                         | Lazare nominated Cahuzac to lead work     |
| Propellant Measurement                                  | None                                      |
| Reentry Management                                      | None                                      |
| Interpretation of application of 25 year orbit lifetime | Assignment of responsibilities            |
| Disposal of Boosters in Orbit                           | Discussions                               |
| Glossary/Terminology                                    | Ukrainian delegation review of work items |
| Launch Collision Avoidance Support Plan                 | Discussions                               |

## WG3 Actions

### Next Action

### Responsibility

---

|                           |             |
|---------------------------|-------------|
| NWIP Ballot               | Secretariat |
| Provide Examples of Need  | Koga        |
| NWIP Submission           | Ailor       |
| Responsibility allocation | Finkleman   |

---

---

|   |                            |
|---|----------------------------|
| Working Draft                                       | Tsukanov                   |
| Working Draft or Cancellation                       | Lazare/Cahuzac             |
| Publication   | Secretariat                |
| Publication   | Secretariat                |
| Develop proposal for interpretation and application | Oltrogge/Fraysee           |
| Present to IADC in India                            | Klinkrad/French Delegation |
| Feasibility Study                                   | Kato                       |
| Develop scheme for SC14-wide scheme                 | LaCroix/Matus              |
| NWIP  | Qiang/Oltrogge             |

---

**Due Date****Status**

|                |  |
|----------------|--|
| London Meeting | Approved by WG3, Not registered by Secretariat |
| London Meeting |  |
| London Meeting |  |

|                |  |
|----------------|--|
| London Meeting | Number to be assigned by Secretariat in order for WD to be distributed |
| London Meeting |  |
| London Meeting | Publication date not provided by Secretariat                           |
| London Meeting | Publication date not provided by Secretariat                           |
| London Meeting |  |
| London Meeting |  |
| London Meeting |  |
| London Meeting |  |
| London Meeting |  |