Status report as of  5/15/2009 Space systems and operations ISO/TC20/SC14 N 250
Stage : . Last Action Last Next Applicable .
ISO # g Title Project Lead(s) Completed Action Date Action Due Date Responsible Party
Working Group # 3 Operations
11233 CD Orbit determination and Finkleman, Dave CD/C ends 1/2/2009 Comments/voting 2/2/2009 Secretariat
estimation summary circulated
14619 IS Space systems - Space Fomitchev, Gregori Review summary dispatched 5/14/2009 International Standard | 6/14/2009 Central Secretariat
experiments - General confirmed
requirements
14620-1 IS Space systems - Safety Baccini, Henri Review summary dispatched 3/20/2009 International Standard | 4/20/2009 Central Secretariat
requirements - Part 1: confirmed
System safety
14620-2 DIS Space systems - Safety Baccini, Henri Voting summary dispatched 5/14/2009 Resolve comments from| 6/14/2009 Project Leader
requirements - Part 2: DIS vote
Launch site operations
14620-3 IS Space systems — Safety Baccini, Henri Review summary dispatched 3/20/2009 Review results to be 5/18/2009 WG Experts
requirements — Part 3: discussed during Plenary
Flight safety systems meeting
14625 IS Space systems - Ground Schultz, Larry International Standard 10/22/2007 Initiate member body 10/22/2012 Central Secretariat
support equipment for use published review
at launch, landing, or
retrieval sites - General
requirements
14711 IS [Bpace systems - Unmanned Durham, David Review summary dispatched 8/14/2008 International Standard | 9/14/2008 Central Secretariat
mission operations confirmed
concepts — Guidelines
14721 Space systems - Archiving Project deleted 10/1/1994

space data
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14950 IS |Bpace systems - Unmanned International Standard 9/12/2007 Initiate member body 2/5/2009 Central Secretariat
spacecraft operability confirmed review
14951-1-13 Space systems - Fluid Schultz, Larry Project deleted 6/5/2005 Working Group

characteristics - Parts 1-13

14N374 Space systems - Launch Hasegawa, Mitsunori Project deleted 10/20/2006 Secretariat
collision avoidance
14N499 Spacecraft reactant gauging Finkleman, Dave New project rejected Secretariat
14N608 NWI || Space systems - Avoiding NWI Votes Due 1/31/2009 Voting summary 2/28/2009 Secretariat
collisions with orbiting circulated
objects

14N610 NWI |Bpace system-Launch NWI Votes Due 1/31/2009 Voting summary 2/28/2009 Secretariat

bad and integration circulated

site-Analysis of
failures

14N615 NWI || Space Systems - Disposal New project ballot initiated 5/2/2009 NWI Votes Due 8/2/2009 HODs

of satellites operating in or

crossing Low Earth Orbit

14N617 NWI |Space Systems - End of life New project ballot initiated 5/2/2009 NWI Votes Due 8/2/2009 HODs

passivation of un-manned
spacecraft
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14N619 NWI Space Systems - New project ballot initiated 5/2/2009 NWI Votes Due 8/2/2009 HODs
Survivability of unmanned
spacecraft against space
debris and meteoroid
impacts - Assessment
14N621 NWI Space system - New project ballot initiated 3/9/2009 NWI Votes Due 6/9/2009 HODs
Man-system integration
standards - Techno-medical
requirements for space
vehicle crew habitation
15389 IS Space systems - Flight to Schultz, Larry International Standard 5/13/2005 Initiate member body 5/13/2009 Secretariat
ground umbilicals confirmed review
15389 Amdl| IS Space systems — Flight to Tsukanov, Evgeny International Standard 10/3/2005 Initiate member body 10/3/2009 Secretariat
ground umbilicals — published
1 Amendment 1: Add Annex review
A, Prevention of accidental
Cross connection
15860 IS Space systems - Gas Tsukanov, Evgeny International Standard 7/26/2006 Initiate member body 7/26/2010 Secretariat
contamination - published review
Measurements methods for
field tests
15861 Space systems - Mobile Moskowitz, Samuel Project deleted 7/1/1998
Space Exploration Robots -
Design Elements
16458 IS [Bpace systems - Unmanned Osipov, Sergei International Standard 9/14/2007 Initiate member body 1/6/2009 Central Secretariat
Spacecraft Transportation confirmed review
17399 IS Space systems — Schultz, Larry Review summary dispatched 5/14/2009 International Standard | 6/14/2009 Central Secretariat

Man-systems integration

confirmed
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17400 TR |Space systems-Launch and Tsukanov, Evgeny TR published 2/15/2003
integration site general test
requirements
22108 IS ||Space systems - Non-flight Hobbs, Steven International Standard 12/9/2008 Initiate member body 12/9/2011 Central Secretariat
items in flight hardware - published review
Identification and control
23041 IS Space systems — Miyashita, Makoto International Standard 10/31/2007 Initiate member body | 10/31/2012 Central Secretariat
Unmanned spacecraft published review
operational procedures —
Documentation
23339 DIS |Bpace systems - Unmanned Miyashita, Makoto National Votes Due 5/4/2009 Voting summary 6/4/2009 Secretariat
spacecraft residual dispatched
propellant mass estimation
for disposal manoeuvres
24113 CD Space systems - Orbital Stokes, Hedley DIS registered 3/4/2009 DIS Ballot to be initiated |  4/4/2009 Central Secretariat
debris, Routes to by CenSec
compliance and
management for debris
mitigation
26870 DIS || Space systems - Launch Tsukanov, Evgeny Resolve comments from DIS 4/24/2009 |DIS comment resolutions| 5/24/2009 Secretariat
pad and integration site vote circulated to committee
operational documents
26872 DIS || Space systems - Disposal Ailor, Bill Resolve comments from DIS 9/14/2008 DIS comment resolutions| 10/14/2008 Secretariat
of satellites operating at vote circulated to committee
geosynchronous altitude
26885 Space systems - Process Finkleman, Dave Project deleted 8/31/2007 Secretariat

for Orbital Information
Exchange
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27852 CD Space systems - Orbit Oltrogge, Dan Comments/voting summary 3/23/2009 Resolve CD comments | 4/23/2009 Project Leader
lifetime estimation circulated
27875 DIS || Space systems - Re-entry Kato, Akira National Votes Due 4/24/2009 Voting summary 5/24/2009 Secretariat
safety control for unmanned dispatched
spacecraft and launch
vehicle orbital stages
Total Number of Projects: 34




