Status report as of  5/15/2009 Space systems and operations ISO/TC20/SC14 N 250
Stage : . Last Action Last Next Applicable .
ISO # g Title Project Lead(s) Completed Action Date Action Due Date Responsible Party
Working Group # 1 Design Engineering
10785 CD || Space systems - Bellows - Watanabe, Makoto Comments/voting summary 12/1/2008 Resolve CD comments | 1/30/2009 Project Leader
Design and operation circulated
10786 CD |[|Space Systems - Structural Chang, James B. Initiate CD/V 5/13/2009 CD/V ends 8/13/2009 HODs
Components and Ikeuchi, Masayuki
Assemblies
11221 CD Space systems - Space Cho, Mengu Comments/voting summary 12/2/2008 Resolve CD comments | 1/15/2009 Project Leader
solar panels - Spacecraft circulated
charging induced
electrostatic discharge test
methods
14302 IS Space systems - Trout, Dawn Review summary dispatched 4/25/2008 International Standard | 5/25/2008 Central Secretariat
Electromagnetic confirmed
compatibility requirements
14621-1 IS ||Space systems - Electrical, Ingram-Cotton, John B. Review summary dispatched 5/13/2009 International Standard | 6/13/2009 Central Secretariat
electronic, and confirmed
blectromagnetic (EEE) parts|
- Parts management
14621-2 IS [|Space systems - Electrical, Folco, Yves Review summary dispatched 2/16/2009 International Standard | 3/16/2009 Central Secretariat
electronic, and confirmed
blectromagnetic (EEE) parts|
- Control program
requirements
14622 IS [|Space systems - Structural Blanchard, Patrice International Standard 5/19/2006 Initiate member body 5/19/2010 Central Secretariat
ldesign - Loads and induced confirmed review
environment
14623 IS Space systems - Pressure Chang, James B. Review summary dispatched 5/13/2009 International Standard 6/13/2009 Central Secretariat
vessels and pressurized confirmed
structures - Design and
operation
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14953

IS

Space systems - Structural
design - Determination of
loading levels for a static
qualification test of launch

vehicles

Blanchard, Patrice

International Standard
confirmed

5/19/2006

Initiate member body
review

5/19/2010

Secretariat

14954

Space systems - Exchange
of Mathematical Models for
Dynamic and Static
Analysis

Blanchard, Patrice

Review summary dispatched

8/12/2008

International Standard
confirmed

9/12/2008

Central Secretariat

14N440

Space systems - General
requirments for electrical
and electronics

Takahashi, Ichiro

New project rejected

2/7/2007

Secretariat

15387

Space systems -

Single-junction solar cells -
Measurements and
calibration procedures

Kiyota, Yoshiharu

Review summary dispatched

10/25/2008

International Standard

confirmed

11/25/2008

Central Secretariat

16447

Space systems - Selection
of Structural Materials for
Space Vehicles

Menke, Manfred

Project deleted

12/1/2001

16448

Space systems - Selection
of production processes for
space vehicles

Menke, Manfred

Project deleted

5/18/2000

16452

Space systems - Thermal
Analysis - Exchange of
Mathematical Models

Fougeras, Jean

Project deleted

5/18/2001

16454

Space systems - Structural
Design - Stress Analysis
Requirements

Vvedensky, Nickolay

International Standard
published

10/22/2007

Initiate member body
review

10/22/2012

Central Secretariat
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16456 Space systems - Cables Reher, Heinz-Joseph Project deleted
and Wires - Arc Tracking
Test
16749 Space Systems — Dacal, Rafael Bureo New PL appointed 5/27/2003 Project deleted Central Secretariat
Calculation for Threaded
Fasteners
21347 IS Space systems-Structural Chang, James B. Review summary dispatched 10/25/2008 International Standard | 11/25/2008 Central Secretariat
design—Fracture and confirmed
damage control for
spaceflight structures
21648 IS Space Systems-Flywheel Chang, James B. International Standard 11/20/2008 Initiate member body | 11/20/2011 Central Secretariat
published
Module Design and Test review
22010 IS Space systems — Mass MacNeil, lan International Standard 12/4/2007 Initiate member body 12/4/2012 Central Secretariat
properties control published review
23038 IS Space systems - Space Imaizumi, Mitsuru International Standard 9/18/2006 Initiate member body 9/18/2010 Secretariat
solar cells - Electron and Kiyota, Yoshiharu published review
proton irradiation test '
methods
23039 Space systems — Bailey, Sheila Voting summary circulated 3/8/2007 New project rejected Secretariat
Multi-junction solar cells —
Measurement and
calibration procedures
24637 IS Space Systems- International Standard 2/9/2009 Initiate member body 2/9/2012 Central Secretariat

Electromagnatic
interference (EMI) test
reporting requirements

Sargent, Noel

published

review
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24638 IS || Space systems - Pressure Chang, James B. International Standard 11/5/2008 Initiate member body 11/5/2011 Central Secretariat

components and pressure Vvedensky, Nickolay published review
system integration '
26871 CD Space systems - Cable, Neil Initiate CD/V 5/13/2009 CD/V ends 8/13/2009 HODs
Pyrotechnics Goldstein, Selma
Total Number of Projects: 26




