Status report as of 2/6/2007

Space systems and operations

ISO/TC20/SC14 N 250

Last Action

Last

Next Applicable

ISO # Title Project Lead(s) Completed Action Date Action Due Date | Responsible Party
Working Group #1 Design Engineering
14302 |Space systems - Electromagnetic Trout, Dawn International Standard 12/15/2002 Initiate member body | 12/15/2007 Secretariat
compatibility requirements published review
14621-1 |Space systems - Electrical, Ingram-Cotton, John B. International Standard 12/1/2003 Initiate member body 12/1/2007 Secretariat
electronic, and electromagnetic published review
(EEE) parts - Parts management
14621-2 |Space systems - Electrical, Folco, Yves International Standard 7/15/2003 Initiate member body 7/15/2007 Secretariat
electronic, and electromagnetic published review
(EEE) parts - Control program
requirements
14622 |Space systems - Structural design Blanchard, Patrice International Standard 5/19/2006 Initiate member body | 5/19/2010 Secretariat
- Loads and induced environment confirmed review
14623 |Space systems - Structural design Chang, James B. International Standard 12/1/2003 Initiate member body 12/1/2007 Secretariat
- Pressure vessels and published review
pressurized structures - Design
and operation
14953 |Space systems - Structural design Blanchard, Patrice International Standard 5/19/2006 Initiate member body 5/19/2010 Secretariat
- Determination of loading levels forj confirmed review
a static qualification test of launch
vehicles
14954  |Space systems - Exchange of Blanchard, Patrice International Standard 1/25/2005 Initiate member body 1/25/2009 Secretariat
Mathematical Models for Dynamic published review
and Static Analysis
14N434 |Space systems - Bellows - Design Watanabe, Makoto Voting summary circulated 12/12/2006 |New project registered in| 1/12/2007 Central Secretariat

and operation

TC/SC work program
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14N436 |Space Systems - Structural Ikeuchi, Masayuki Voting summary circulated 1/2/2007 New project registered in| 2/2/2007 Central Secretariat
Components and Assemblies TC/SC work program
14N440 |Space systems - General Takahashi, Ichiro New project ballot initiated 8/9/2006 NWI Votes Due 10/25/2006 HODs
requirments for electrical and
electronics
15387 |Space systems - Single-junction Kiyota, Yoshiharu International Standard 6/1/2005 Initiate member body 6/1/2009 Secretariat
solar cells - Measurements and published review
calibration procedures
16447 |Space systems - Selection of Menke, Manfred Project deleted 12/1/2001
Structural Materials for Space
Vehicles
16448 |Space systems - Selection of Menke, Manfred Project deleted 5/18/2000
production processes for space
vehicles
16452 |Space systems - Thermal Analysis Fougeras, Jean Project deleted 5/18/2001
- Exchange of Mathematical
Models
16454 |Space systems - Structural Design Vvedensky, Nickolay International Standard under 2/13/2006 Modify text per Cen Sec| 11/24/2006 Project Leader
- Stress Analysis Requirements publication for publication
16456 |Space systems - Cables and Wires Reher, Heinz-Joseph Project deleted

- Arc Tracking Test
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16749 |Space Systems — Calculation for Dacal, Rafael Bureo New PL appointed 5/27/2003 Project deleted Central Secretariat
Threaded Fasteners

21347 |Space systems-Structural Chang, James B. International Standard 5/27/2005 Initiate member body | 5/27/2009 Secretariat
design—Fracture and damage published review
control for spaceflight structures

21648 |Space Systems-Flywheel Module Chang, James B. Initiate CD/V 10/19/2006 CD/V ends 1/19/2007 HODs
Design and Test Vvedensky, Nickolay

22010 |Space systems — Mass properties MacNeil, lan Submit text to Cen Sec for 11/15/2006 | Modify text per Cen Sec| 2/14/2007 Project Leader
control publication for publication

23038 |Space systems - Space solar cells Imaizumi, Mitsuru International Standard 9/18/2006 Initiate member body | 9/18/2010 Secretariat
- Electron and proton irradiation Kiyota, Yoshiharu published review
test methods

23039 |Space systems — Multi-junction Bailey, Sheila New project ballot initiated 10/20/2006 NWI Votes Due 1/20/2007 HODs
solar cells — Measurement and
calibration procedures

24637 |Space Systems- Electromagnatic Sargent, Noel Comments/voting summary 10/25/2006 Resolve CD comments | 11/25/2006 Project Leader
interference (EMI) test reporting circulated
requirements

24638 |Space systems - Pressure Chang, James B. Comments/voting summary 11/7/2006 Resolve CD comments | 12/7/2006 Project Leader

components and pressure system
integration

Vvedensky, Nickolay

circulated
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26871 Space systems - Pyrotechnics Cable, Neil Committee draft (CD) 11/17/2006 Prepare text in ISO 2/2/2007 Secretariat
Goldstein, Selma registered template
Total Number of Projects: 25




