Status report as of 8/7/2007

Space systems and operations

ISO/TC20/SC14 N 250

Last Action

Last

Next Applicable

ISO # Title Project Lead(s) Completed Action Date Action Due Date | Responsible Party
Working Group #1 Design Engineering
10785 |Space systems - Bellows - Design Watanabe, Makoto New project registered in 4/9/2007 Committee draft (CD) 4/9/2008 Project Leader
and operation TC/SC work program registered
14302 |Space systems - Electromagnetic Trout, Dawn International Standard 12/15/2002 Initiate member body | 12/15/2007 Secretariat
compatibility requirements published review
14621-1 |Space systems - Electrical, Ingram-Cotton, John B. International Standard 12/1/2003 Initiate member body 12/1/2007 Secretariat
electronic, and electromagnetic published review
(EEE) parts - Parts management
14621-2 |Space systems - Electrical, Folco, Yves International Standard 7/30/2003 Initiate member body 7/30/2008 Secretariat
electronic, and electromagnetic published review
(EEE) parts - Control program
requirements
14622 |Space systems - Structural design Blanchard, Patrice International Standard 5/19/2006 Initiate member body | 5/19/2010 Secretariat
- Loads and induced environment confirmed review
14623 |Space systems - Pressure vessels Chang, James B. International Standard 12/1/2003 Initiate member body 12/1/2007 Secretariat
and pressurized structures - published review
Design and operation
14953 |Space systems - Structural design Blanchard, Patrice International Standard 5/19/2006 Initiate member body | 5/19/2010 Secretariat
- Determination of loading levels for confirmed review
a static qualification test of launch
vehicles
14954 |Space systems - Exchange of Blanchard, Patrice International Standard 1/25/2005 Initiate member body 1/25/2009 Secretariat

Mathematical Models for Dynamic
and Static Analysis

published

review
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14N436 |Space Systems - Structural Chang, James B. New project registered in 4/9/2007 Committee draft (CD) 4/9/2008 Project Leader
Components and Assemblies Ikeuchi, Masayuki TC/SC work program registered
14N440 |Space systems - General Takahashi, Ichiro New project rejected 2/7/2007 Secretariat
requirments for electrical and
electronics
14N490 |Space systems - Space solar Cho, Mengu Voting summary circulated 7/23/2007  |New project registered in| 8/23/2007 Central Secretariat
panels - Spacecraft charging TC/SC work program
induced electrostatic discharge
test methods
15387 |Space systems - Single-junction Kiyota, Yoshiharu International Standard 6/1/2005 Initiate member body 6/1/2009 Secretariat
solar cells - Measurements and published review
calibration procedures
16447 |Space systems - Selection of Menke, Manfred Project deleted 12/1/2001
Structural Materials for Space
Vehicles
16448 |Space systems - Selection of Menke, Manfred Project deleted 5/18/2000
production processes for space
vehicles
16452 |Space systems - Thermal Analysis Fougeras, Jean Project deleted 5/18/2001
- Exchange of Mathematical
Models
16454 |Space systems - Structural Design Vvedensky, Nickolay Modify text per Cen Sec for 1/18/2007 International Standard | 3/18/2007 Central Secretariat

- Stress Analysis Requirements

publication

under publication
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16456 |Space systems - Cables and Wires Reher, Heinz-Joseph Project deleted
- Arc Tracking Test

16749 |Space Systems — Calculation for Dacal, Rafael Bureo New PL appointed 5/27/2003 Project deleted Central Secretariat
Threaded Fasteners

21347 |Space systems-Structural Chang, James B. International Standard 5/27/2005 Initiate member body | 5/27/2009 Secretariat
design—Fracture and damage published review
control for spaceflight structures

21648 |Space Systems-Flywheel Module Chang, James B. DIS ballot initiated: 5 months 7/27/2007 National Votes Due 12/27/2007 HODs
Design and Test

22010 |Space systems — Mass properties MacNeil, lan Modify text per Cen Sec for 3/28/2007 International Standard | 3/28/2007 Secretariat
control publication published

23038 |Space systems - Space solar cells Imaizumi, Mitsuru International Standard 9/18/2006 Initiate member body | 9/18/2010 Secretariat
- Electron and proton irradiation Kiyota, Yoshiharu published review
test methods

23039 |Space systems — Multi-junction Bailey, Sheila Voting summary circulated 3/8/2007 New project rejected Secretariat
solar cells — Measurement and
calibration procedures

24637 |Space Systems- Electromagnatic Sargent, Noel DIS Ballot to be initiated by 3/23/2007 National Votes Due 9/23/2007 HODs
interference (EMI) test reporting CenSec
requirements
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24638 Space systems - Pressure Chang, James B. DIS Ballot to be initiated by 3/23/2007 National Votes Due 9/23/2007 HODs
components and pressure system Vvedensky, Nickolay CenSec
integration
26871 |Space systems - Pyrotechnics Cable, Neil Comments/voting summary 7/30/2007 Resolve CD comments | 8/30/2007 Project Leader

Goldstein, Selma

circulated

Total Number of Projects: 26




